
WATER ADVISORY COMMITTEE 
Contractors’ Meeting 

 
AGENDA 

 
Monday: January 6, 2002 

9:00a.m. – 11:30 a.m. 
Laguna Treatment Plant 

Estuary/Wetlands Conference Room 
4300 Llano Rd., Santa Rosa, CA 

 

 

A. Call to Order 

B. Introductions 

C. Approval of November 18, 2002 Minutes 

D. Public Comment 

E. SCWA Fisheries Brochure Project and Informational Elizabeth Emmett, SCWA 
Bill Insert Series       

F. Status of Section 7 Consultation    SCWA staff 

G. Status of WSTSP EIR Litigation    SCWA staff 

H. Status of Potter Valley Facility    SCWA staff 

I. Discussion of SCWA Framework Issues   Miles Ferris, City of Santa Rosa 

J. Impairment Condition MOU-     SCWA staff 
Update on 2002 Peak Use  

K. Other Business 

L. Items for the Next Agenda 

M. Adjourn 

 

 

 

 

 

 

 

 



 

 

 
MEMORANDUM 

FILE: 

 
DATE:  December 09, 2002 
 
 
TO:  Water Advisory Committee 
 
 
FROM:  Cordel Stillman, Water Agency Principal Engineer 
              Jay Jasperse, Deputy Chief Engineer 
 
 
SUBJECT:  Status of SCWA Water Supply Projects – December 2002 
 
 
 
South Transmission System Project 
 
Environmental review of several pipeline alignments and multiple tank sites is in progress.  A 
geotechnical investigation of the alternative tank sites commenced in late October.  A Draft 
Environmental Impact Report (EIR) is expected to be released in June 2003.  This represents 
a later schedule of completion than previously presented to the WAC.  Some of the reasons for 
the delay include evaluation of potential project impacts vis-à-vis the recent California tiger 
salamander listing, the complex nature of the environmental review, and increased review per 
the Agency’s pending Appeals trial for the Water Supply and Transmission System Project 
(WSTSP).  The schedule for the Final EIR is currently being developed.  We will be meeting 
with effected water contractors to update them as developments occur.  Detailed design of 
facilities and right of way acquisition will begin upon certification of the final EIR.  Construction 
of this project is expected to take place over several years beginning in 2005/2006. 
 
 
Eldridge – Madrone Pipeline 
 
The Initial Study and Mitigated Negative Declaration for this project were approved on May 14, 
2002.  Agency staff are initiating right of way acquisition activities.  A geotechnical investigation 



of the alignment is nearing completion.  A consultant has been selected to complete detailed 
design of the project.  An agreement with the identified consultant will be before our Board for 
approval on December 17, 2002.  Construction of this project is expected to take place in late 
2003. 
 
 
 
Collector No. 6 
 
Installation of the caisson and conventional laterals has been completed.  Pump testing has 
also been completed.  An amendment to the consultant agreement for the Enhanced Lateral 
Pilot Study was approved by the Agency’s Board in July 2002.  This amendment included a 
modified installation method and a restructured payment schedule.  The new payment 
schedule specifies a performance based payment structure.  The amendment did not request 
funding beyond what had already been approved by the Board.  A further amendment to the 
agreement was approved by the Board on September 24, 2002.  This amendment addresses 
modifications to the agreement regarding intellectual property rights.  The pilot study has  
recommenced and drilling is expected to begin the week of January 6. 
 
Bids were received and opened for the Collector 6 Pumphouse and Pipeline Project on May 
23, 2002.  The contract was awarded to C.R. Fedrick on June 25, 2002.  We are working with 
the contractor on approval of submittals in preparation for construction beginning in the spring.  
Work associated with the pumphouse is expected to continue to early 2004. 
 
 
Wohler Substation and Emergency Generator Replacement 
 
Both new substations are in place and operational.  The emergency generators are in the start-
up and testing phase.  During testing it was discovered that a transformer in the generator 
system was incompatible with the substations and is being replaced.The new generator is 
expected to be delivered in January 2003  When operational, the three generators will allow 
the operation of up to 6 pumps at Wohler and Mirabel in the event of a power failure. 
 
 
Kawana Pipeline East 
 
The majority of the pipeline for this project has been installed.  Testing and disinfection of the 
line commenced in late November 2002.  The pipeline is expected to be operational in late 
January 2003. 
 
 
 
Ely Booster Pump Station 
 



Design work on this project has begun.  A Notice of Exemption was filed on August 26, 2002  
Right of way negotiations are in process and will be completed before scheduled construction.  
Construction is anticipated to begin in the summer of 2003. 
 
 
Kawana Tank No. 2 
 
Design on this project has begun.  An environmental document including this project was 
completed several years ago as part of the Kawana Pipeline Project.  Construction is expected 
to begin in the Summer of 2003 and continue into 2004. 
 
 
Wohler-Forestville Pipeline 
 
 
This pipeline will connect the Santa Rosa Aqueduct and the Russian River-Cotati Intertie in the 
area of Wohler and Mirabel.  It will allow greater operational flexibility and redundancy to the 
water transmission system.  The project design is at approximately 90% and advertisement for 
construction is anticipated in late February 2003.  Staff is currently in the process of obtaining 
necessary environmental permits and right of way for the project.  Pending resolution of these 
issues construction could take place in the summer of 2003. 
 
 
 
 

 


